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1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California. This
MPR does not discuss cleanup work by the City of
Vallejo (City) or its developer, Lennar Mare Island
(LMI), through the Navy’s Eastern Early Transfer
Parcel (EETP) Environmental Services Cooperative
Agreement (ESCA). The work completed by the City
through LMI this month is reported separately. This
MPR discusses progress made during the reporting
period from May 19, 2017, through June 29, 2017.
The information provided in this report includes
updates to field work and removal actions, document
submittals, the progress of regulatory reviews, issues
associated with Navy environmental programs, and
Base Realignment and Closure (BRAC) Cleanup
Team (BCT) and Restoration Advisory Board (RAB)
meetings.

2.0 FIELD WORK, ACTIONS, AND
UPCOMING EVENTS

The Navy performed field work at Installation
Restoration Site 17 (IR17) and Building 503 Area;
Solid Waste Management Unit (SWMU) 78 and
Building 505 Site; and Unexploded Ordnance
(UXO) Site 3 — Dredge Pond 3E and Northern
Marine Corps Firing Range.

Installation Restoration Site 17 and Building
503 Area

The Navy continues to conduct site restoration field
work in the IR17 and Building 503 Area. Backfill
completion and asphalt paving operations at the

southeast corner of Azuar Drive and J Street have
been delayed since March 2017 on account of
saturated soil conditions. Dry weather has persisted
over the past few months and site restoration will
potentially resume in the summer if dry weather
continues. Road closures will remain in place until
then.

Solid Waste Management Unit 78 and
Building 505 Site

Navy soil investigation work at the Solid Waste
Management Unit 78 and Building 505 Site on the
north end of Mare Island has been delayed on
because of rain and standing water since March
2017. Standing water at the site has significantly
receded over the past few months, and investigation
work will potentially resume in the late summer
after the water recedes.

Receding water at Northern MCFR (June 2017)
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UXO Site 3 — Dredge Pond 3E and Northern
Marine Corps Firing Range

The Navy is conducting biweekly site inspections at
UXO Site 3 — Dredge Pond 3E and Northern Marine
Corps Firing Range in accordance with the Final
Environmental Protection Plan for the site. The
Navy is monitoring flooded conditions at the site,
vegetative cover, and bird nesting activity in
preparation for remedial investigation, field work,
which is planned for the summer of 2017.

3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents
during the reporting period:

« Draft South Shore Area Upland Investigation
Work Plan

o Draft Final Work Plan — As-Needed Groundwater
Sampling, Soil Gas Sampling, Well Installation,
and Well Abandonment

« Final Remedial Investigation Report for the
Munitions Response Program in Investigation
Area K

The Navy received comments or concurrence from
the regulatory agencies on the following documents
during the reporting period:

o Comments received from DTSC and Regional
Water Board on the Work Plan for Remedial
Action — Soil Gas Monitoring at the Installation
Restoration Site 17 and Building 503 Area

o Comments received from DTSC on the 2016
Annual Monitoring Report for the Paint Waste
Area Wetland Monitoring

o Comments received from DTSC and Regional
Water Board on the Draft Final Remedial
Investigation Report for the Munitions Response
Program in Investigation Area K

o Comments received from the Regional Water
Board on the Draft Final Work Plan — As-Needed
Groundwater Sampling, Soil Gas Sampling, Well
Installation, and Well Abandonment

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where
the Navy remains responsible for the cleanup
work.

Number of Documents Submitted

15
by the Navy
Number of DTSC Comments 13
Received by the Navy
Number of Regional Water Board 8
Comments Received by the Navy
Number of EPA Comments 5
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, and Regional Water Board to discuss the
progress of environmental cleanup at MINS. The
next BCT meeting will be held on August 18, 2017.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

e July 27, 2017 (**Cancelled**)

o August 17, 2017 (1:30 p.m. RAB tour,
no evening meeting)
o September 28, 2017

« November 30, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator

E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924
San Diego Fax: (619) 524-0575
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